COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 17/ 2020

ESTI MATE SUMVARY 10: 11: 05
CONTI D: C21850 ESTI MATE NO: 0009 PROG SPEC YR: 2005
PCN: 21850- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 164.5 DAYS TINE ALLOW 280 WORK DAYS
I-76 & US 34 FT. MORGAN AREA R PERCENT TIME:  58.75 ORI G TI ME ALLOW 280 WORK DAYS
PRQIECT NO NHPP0343- 041
|-76 & US 34 FT. MORGAN AREA R
NAVE OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 11/ 28/ 2020 DATE TI ME STARTED 03/23/2020
1627 Col e Bl vd DATE LET 01/ 09/ 2020 DATE WORK BEGAN 03/ 23/ 2020
Suite 200 DATE AWARDED 01/30/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/04/2020 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/23/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 21,225, 625.79 PARTI Cl PATI NG $ 17,957,617.42 $ 810, 406. 51
AWARD PRQIJECT AMT: $ 19, 964, 032. 84 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 84. 60% TOTAL EARNI NGS 17, 957, 617. 42 810, 406. 51
FUNDS AVAI LABLE: $ 3,268,008 37 STOCKPI LED MATERI ALS 122, 888. 16 -152,789. 00
GROSS EARNI NGS 18, 080, 505. 58 657, 617. 51
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 299, 460. 49 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 17, 781, 045. 09 657, 617. 51
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 17, 781, 045. 09 657, 617. 51
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 657, 617. 51

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQJECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY US34

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
13, 596. 00000 1. 000 13, 596. 00
0010 202-00035 Renoval of Pipe 67. 000 67.000
LF 0. 000 0. 00
13. 00000 67.000 871. 00
0015 202-00090 Renoval of Delineator 450. 000 67. 000
EACH 383. 000 2,106. 50
5. 50000 450. 000 2,475.00
0020 202-00170 Grinding And Texturing Concrete Pavenent 0. 000 0. 000
SY 0. 000 0. 00
258. 00000 0. 000 0. 00
0025 202-00190 Renoval of Concrete Median Cover Material 45. 000 45. 000
Sy 0. 000 0. 00
47.00000 45. 000 2,115.00
0030 202-00200 Renoval of Sidewal k 780. 000 774.000
SY 0. 000 0. 00
28. 00000 774.000 21,672.00
0035 202-00203 Renoval of Curb and Cutter 2,162. 000 2,028. 000
LF 0. 000 0. 00
12. 00000 2,028. 000 24,336. 00
0040 202-00206 Renoval of Concrete Curb Ranp 1, 040. 000 856. 000
SY 0. 000 0. 00
29. 00000 856. 000 24,824.00
0045 202-00210 Renoval of Concrete Pavenent 2, 709. 000 2,709. 000
Sy 0. 000 0. 00
32. 00000 2,709. 000 86, 688. 00
0050 202-00220 Renoval of Asphalt Mat 8, 431. 000 8, 431. 000
SY 0. 000 0. 00
5. 50000 8, 431. 000 46, 370. 50
0055 202- 00240 Renoval of Asphalt Mat (Pl aning) 252, 465. 000 200, 605. 000
Sy 0. 000 0. 00

2.00000 200, 605. 000 401, 210. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21850-BI D
PRQIECT NHPP0343- 041 ESTI MATE NO 0009
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY US34
0060 202-00250 Renoval of Pavenent Marking 72, 250. 000
SF
0. 90000
0065 202-00710 Renoval of Power Pole 1. 000
EACH
3, 910. 00000
0070 202-00889 Renoval of Detectabl e Warning 0. 000
EACH
288. 00000
0075 202- 00895 Renoval of |npact Attenuator 2.000
EACH
6, 238. 00000
0080 202-01130 Renoval of Guardrail Type 3 905. 000
LF
4.50000
0085 202-01300 Renoval of End Anchorage 13. 000
EACH
380. 00000
0090 202- 04002 Cl ean Cul vert 10. 000
EACH
2,668. 00000
0095 202- 04005 Cl ean Val ve Box 45. 000
EACH
400. 00000
0100 203-00050 Unsui tabl e Materi al 671. 000
CcY
35. 00000
0105 203- 00060 Enbanknment Material (Conplete In Place) 42.000
cYy
39. 00000
0110 203-00062 Enbanknent Material (Conplete In Place) (Special) 547. 000
CcY

39. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

65, 840. 000
0. 000
65, 840. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

905. 000
0. 000
905. 000

13. 000
0. 000
13. 000

10. 000
0. 000
10. 000

37.000
0. 000
37.000

671. 000
0. 000
671. 000

42.000
0. 000
42.000

547.000
0. 000
547.000

Page 3

ESTI MATE RUN 12/ 17/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 11: 05

AMOUNT

59, 256

3,910

4,072

4,940

26, 680

14, 800

23, 485

1,638

21, 333

00

00

.00

.00

50

00

00

00

00

00

00



CONTI D

ROADWAY US34

CAT NO0200

0115 203-01100

0120

203- 01500

0125

203- 01550

0130

203- 01594

0135

203- 01597

0140

206- 00065

0145

208- 00023

0150

208- 00035

0155

208- 00045

0160

208- 00103

0165 208-00105

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Proof Rolling

Bl adi ng

Dozi ng

Conbi nati on Loader

Pot hol i ng

Structure Backfill

(FlowFill)

Erosi on Log (Type 3)(12 Inch)

Aggr egat e Bag

Concr et e Washout

Structure

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9. 000
HOUR
89. 00000
239. 000
HOUR
190. 00000
90. 000
HOUR
210. 00000
80. 000
HOUR
185. 00000
50. 000
HOUR
264. 00000
0. 000
cy
212. 00000
90. 000
LF
6. 00000
1, 141. 000
LF
6. 50000
2.000
EACH
2, 384. 00000
333. 250
HOUR
44. 00000
98. 500
HOUR

185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
0. 000
9. 000

. 000
0. 000
. 000

76.500
0. 000
76.500

80. 000
0. 000
80. 000

48. 750
0. 000
48. 750

0. 000
0. 000
0. 000

90. 000
0. 000
90. 000

1, 141. 000
0. 000

1,141.000

2.000
0. 000
2.000

. 250
0. 000
. 250

98. 500
0. 000
98. 500

Page 4

ESTI MATE RUN 12/ 17/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 11: 05

AMOUNT

801.

45,410

16, 065

14, 800

12,870

540.

7,416

4,768

14,663

18, 222

00

00

00

00

00

.00

00

50

00

00

50



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0170 208-00106 Sweepi ng (Sedi ment Renoval) 220. 250 220. 250
HOUR -26. 000 -3,978.00
153. 00000 194. 250 29,720. 25
0175 208-00107 Renoval of Trash 32.000 32.000
HOUR 0. 000 0. 00
60. 00000 32.000 1,920. 00
0180 208-00207  Erosion Control Managenent 90. 000 27.000
DAY 4.000 2,384.00
596. 00000 31. 000 18, 476. 00
0185 210-00011 Reset Mail box Structure (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
181. 00000 0. 000 0.00
0190 210-00012 Reset Mail box Structure (Type 2) 0. 000 0. 000
EACH 0. 000 0. 00
204. 00000 0. 000 0. 00
0195 210-00013 Reset Mail box Structure (Type 3) 0. 000 0. 000
EACH 0. 000 0. 00
397. 00000 0. 000 0. 00
0200 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0205 210-00815 Reset Sign Panel 4.000 0. 000
EACH 2.000 454,00
227.00000 2.000 454.00
0210 210-00827 Reset Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 843. 00000 0. 000 0. 00
0215 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0220 210-04010  Adjust Manhol e 49. 000 26. 000
EACH 0. 000 0. 00

1, 259. 00000 26. 000 32,734.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0225 210- 04020 Modi fy Inlet 16. 000 16. 000
EACH 0. 000 0. 00
4, 005. 00000 16. 000 64, 080. 00
0230 210-04050 Adj ust Val ve Box 45. 000 30. 000
EACH 0. 000 0. 00
824. 00000 30. 000 24,720. 00
0235 212- 00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
1, 159. 00000 0. 000 0. 00
0240 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
2,812. 00000 0. 000 0. 00
0245 213-00003 Ml ching (Weed Free) 3. 800 3. 000
ACRE 0. 800 1, 682. 40
2,103. 00000 3. 800 7,991. 40
0250 213-00061 Mil ch Tackifier 2, 600. 000 1, 500. 000
LB 1, 100. 000 990. 00
0. 90000 2,600. 000 2, 340. 00
0255 217-00000 Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0. 00
0260 304-06000  Aggregate Base Course (Class 6) 3, 500. 000 3, 348. 300
TON 0. 000 0. 00
44.00000 3, 348. 300 147, 325. 20
0265 304-08000  Aggregate Base Course (Shoul der Material) 3,717. 390 3,717.390
TON 0. 000 0. 00
31. 00000 3,717.390 115, 239. 09
0270 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 600. 000 399. 440
TON 85. 220 18, 748. 40
220. 00000 484. 660 106, 625. 20
0275 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 51, 789. 000 45,272.710
TON 0. 000 0. 00

97. 00000 45, 272.710 4,391, 452. 87



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0280 412-00800  Concrete Pavenent (8 I|nch) 388. 000 388. 000
Sy 0. 000 0. 00
147. 00000 388. 000 57, 036. 00
0285 412-00900 Concrete Pavenent (9 Inch) 8, 615. 000 8, 615. 000
SY 0. 000 0. 00
95. 00000 8, 615. 000 818, 425. 00
0290 420-00112 Geotextile (Drainage) (Cass 1) 22.000 22.000
Sy 0. 000 0. 00
11. 00000 22.000 242.00
0295 420- 00520 Ceogri d Pavenent Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0300 506-00209 Riprap (9 Inch) 6. 000 6. 000
cY 0. 000 0. 00
137. 00000 6. 000 822. 00
0305 514-00042 Pedestrian Railing (42 Inch) 14. 000 14. 000
LF 0. 000 0. 00
88. 00000 14.000 1,232.00
0310 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 64. 000 64. 000
(Conplete In
LF 0. 000 0. 00
113. 00000 64. 000 7,232.00
0315 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 4. 000 4. 000
EACH 0. 000 0. 00
1,918. 00000 4.000 7,672.00
0320 606-00302 Guardrail Type 3 (31 Inch Mdwest Cuardrail Systen) 631. 000 631. 000
LF 0. 000 0. 00
22.00000 631. 000 13, 882. 00
0325 606-01340 End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
2,370. 00000 1.000 2,370.00
0325 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00

63. 42000 0. 000 0. 00



CONTI D: C21850

PCN: 21850-BI D

PRQIECT NHPP0343- 041

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY US34

0325 MATERI AL ALLOWANCE Guar dr ai

0330 606-01370 Transition Type 3G

0330 MATERI AL ALLOWANCE Transti on

0330 MATERI AL ALLOMNCE Tr ansti on

0335 606-01385 Transition Type 3J

0335 MATERI AL ALLOMNCE Tr ansti on

0340 606-01390 End Anchorage Type 3K

0340 MATERI AL ALLOMNCE Guardrai |

0345 606-02003 End Anchorage (Nonfl ared)

0345 MATERI AL ALLOMNCE Guardrai |

0350 606-02005 End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

End Treat

Guardrai |

Cuardrail

Cuardrail

End Treat

End Treat

ESTI MATE NO 0009

310. 22000

11. 000

2,619. 00000

822. 55000

742.77000

3. 000

2,370. 00000

1,115. 11000

1. 000

4,280. 00000

812. 75000

11. 000

3, 095. 00000

1, 613. 97000

0. 000

2, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

11. 000
-1.000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
-2,619. 00
26, 190. 00
0. 00
0.00
0.00
0. 00
0. 00
7,110. 00
0.00
0. 00
0. 00
4, 280. 00
0.00
0. 00
0. 00
34, 045. 00
0.00
0. 00
0. 00
0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21850-BI D ESTI MATE RUN 12/17/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY US34
0351 606-02005 End Anchor (Flared) April 2020 MCR 2.000 2.000
EACH 0. 000 0. 00
3, 224. 16000 2.000 6, 448. 32
0351 MATERI AL ALLOMANCE Cuardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 849. 00000 0. 000 0.00
0355 607-11525  Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0360 608-00000 Concrete Sidewal k 840. 000 832. 000
SY 0. 000 0. 00
102. 00000 832. 000 84, 864. 00
0365 608-00010 Concrete Curb Ranp 840. 000 656. 000
Sy 0. 000 0. 00
311. 00000 656. 000 204, 016. 00
0370 608-00015 Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
66. 00000 0. 000 0.00
0375 609-20010 Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0380 609-21020 Curb and CGutter Type 2 (Section Il-B) 2,211. 000 2,211.000
LF 0. 000 0. 00
45. 00000 2,211. 000 99, 495. 00
0385 609-21021 Curb and Gutter Type 2 (Section II1-M 175. 000 126. 000
LF 0. 000 0. 00
52. 00000 126. 000 6, 552. 00
0390 609-71000 Curb (Special) 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0395 610-00020 Median Cover Material (Patterned Concrete) 202. 000 202. 000
SF 0. 000 0. 00
16. 00000 202. 000 3,232.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21850- BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY US34
0400 612-00101 Delineator (Drivable Concrete Installation) (Type I) 225. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0405 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 25. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0410 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 40. 000 0. 000
EACH 0. 000 0. 00
136. 00000 0. 000 0. 00
0415 614-00011 Sign Panel (Cass I) 62. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0420 614-00012 Sign Panel (Cass I1) 13. 000 0. 000
SF 0. 000 0.00
28. 00000 0. 000 0. 00
0425 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 15. 000 0. 000
Sli pbase)
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0430 614-80313 Barricade (Type 3 F-O) 1. 000 0. 000
EACH 0. 000 0. 00
3, 685. 00000 0. 000 0. 00
0435 614-85001 I npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
20, 268. 00000 0. 000 0. 00
0435 MATERI AL ALLOWANCE | npact Attenuat or 2.000
EACH 0. 000 0. 00
11, 395. 00000 2.000 22,790.00
0440 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
104, 374. 00000 1.000 104, 374. 00
0445 626- 00000 Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
1, 100, 000. 00000 1. 000 1, 100, 000. 00



CONTI D

CAT NO0200

0450 627-00008

0455

627-00013

0460

627-30329

0465

627- 30405

0470

629-01031

0475

630- 00000

0480

630- 00007

0485

630- 00012

0490

630- 00015

0495

630- 80001

0500 630-80335

C21850

NHPP0343- 041

COLORADO DEPARTMENT OF TRANSPORTATI ON

21850-BID

ESTI MATE NO 0009

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY US34
Modi fied Epoxy Pavenment Marking 900. 000
GAL
85. 00000
Pavenment Marking Paint (H gh Build) 1, 301. 000
GAL
104. 00000
Preforned Plastic Pavenment Marking (Xwal k- Stop Line) 2, 700. 000
(Type |
SF
14. 00000
Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 877.000
SF
18. 00000
Survey Monunent (Type 3A) 16. 000
EACH
1, 182. 00000
Fl aggi ng 12, 444. 250
HOUR
30. 00000
Traffic Control Inspection 100. 000
DAY
203. 00000
Traffic Control Managenent 225. 000
DAY
1, 128. 00000
Uniforned Traffic Control Coordination 0. 000
HOUR
56. 00000
Fl ashi ng Beacon (Portabl e) 12.000
EACH
677. 00000
Barri cade (Type 3 MA) (Tenporary) 0. 000
EACH

169. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
31. 000
. 000

1, 220. 000
81. 000

1, 301. 000

2, 684. 000
-2,684.000
0. 000

675. 000
. 000

1,422.000

0. 000
16. 000
16. 000

11, 367. 250
1,077

12, 444. 250

000

71.000
16. 000
87. 000

. 000
19. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 12/ 17/ 2020

2,635

8,424

- 37, 576.

13, 446

18,912

32, 310

3,248

21, 432

00

00

00

00

00

00

00

00

.00

.00

.00

10: 11: 05

AMOUNT

76, 160

135, 304

25, 596

18,912

373, 327

17, 661.

188, 376

00

00

.00

00

00

50

00

00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0505 630-80341 Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0510 630-80342 Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
113. 00000 0. 000 0.00
0515 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
124. 00000 0. 000 0. 00
0520 630- 80355 Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
6, 770. 00000 5. 400 36, 558. 00
0525 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 805. 00000 0. 000 0. 00
0530 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0535 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0540 630-80370 Barrier (Tenporary) 500. 000 450. 000
LF 0. 000 0. 00
70. 00000 450. 000 31, 500. 00
0545 630-80380 Traffic Cone 259. 000 233. 100
EACH 0. 000 0. 00
15. 00000 233.100 3,496. 50
0550 630-85010 I mpact Attenuator (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
9, 591. 00000 1. 800 17, 263. 80
0555 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 2.000 1.800
(Tenporary)
EACH 0. 000 0. 00

94, 383. 00000 1. 800 169, 889. 40



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0560 630-86801 Traffic Signal (Tenporary) 1. 000 0. 900
LS 0. 000 0. 00
8,462. 00000 0. 900 7,615. 80
0565 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0570 700-70016  F/ A Fuel Cost Adjustnent - 120, 000. 000 -160, 915. 690
F A -1,998. 390 -1,998. 39
1. 00000 -162, 914. 080 -162, 914. 08
0575 700-70018 F/ A Roadway Snpot hness Incentive 502, 913. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0580 700-70019 F/ A Asphalt Cenent Cost Adjustnent - 260, 000. 000 -295,711. 710
F A -4,401.780 -4,401.78
1. 00000 - 300, 113. 490 -300, 113. 49
0585 700-70023 F/ A On- The-Job Trai nee 25, 600. 000 25, 600. 000
F A 0. 000 0. 00
1.00000 25, 600. 000 25, 600. 00
0590 700-70025 F/A Quality Incentive Payment 400, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70042 F/ A Railroad Fl agging 73, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0600 700-70111  Project First Program 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0. 00
0610 700- 70596 St andi ng Di spute Revi ew Board 48, 000. 000 3, 050. 000
F A 0. 000 0. 00

1. 00000 3, 050. 000 3, 050. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

1535 630-80340 Pedestrian Barricade (ADA) March 2020 MCR 120. 000 108. 000
LF 0. 000 0. 00
20. 00000 108. 000 2,160. 00
1540 630-80393  Stackable Vertical Panels March 2020 MCR 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
1545 208- 00054 StormDrain Inlet Protection (Type Il) April 2020 MCR 38. 000 38. 000
EACH 0. 000 0. 00
256. 30000 38. 000 9, 739. 40
1560 614-10110 LED Warni ng Sign System (_Signs) 2.000 0. 000
EACH 0. 000 0. 00
9, 531. 50000 0. 000 0. 00

CAT 0200 CURRENT AMI $11, 446, 956. 16 $ 76,199.13% 9, 154, 397. 16
CAT NO0201 ROADWAY | -76

0620 202-00035  Renoval of Pipe 554. 000 554. 000
LF 0. 000 0. 00
13. 00000 554. 000 7,202.00
0625 202-00206 Renoval of Concrete Curb Ranp 58. 000 58. 000
5% 0. 000 0. 00
29. 00000 58. 000 1,682.00
0630 202-00240 Renoval of Asphalt Mat (Pl aning) 229, 483. 000 229, 483. 000
Sy 0. 000 0. 00
2.00000 229, 483. 000 458, 966. 00
0635 202-00810 Renoval of Ground Sign 75. 000 0. 000
EACH 75. 000 6, 375. 00
85. 00000 75. 000 6, 375. 00
0640 202-01130 Renoval of Guardrail Type 3 21, 207. 000 20, 250. 000
LF 420. 000 1, 890. 00
4.50000 20, 670. 000 93, 015. 00
0645 202-01300 Renoval of End Anchorage 40. 000 28. 000
EACH 12. 000 4,560. 00

380. 00000 40. 000 15, 200. 00



CONTI D

ROADWAY | - 76

CAT NO0201

0650 202-04002

0655

203- 00060

0660

203- 01500

0665

203- 01550

0670

208- 00002

0675

208- 00020

0680

208- 00035

0685

208- 00045

0690

208- 00070

0695

208- 00103

0700 208-00105

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Clean Cul vert

Enbanknment Material (Conplete In Place)

Bl adi ng

Dozi ng

Erosion Log Type 1 (12 Inch)

Silt

Fence

Aggr egat e Bag

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
83. 000
EACH
2, 668. 00000
4,391. 000
cy
39. 00000
0. 000
HOUR
190. 00000
0. 000
HOUR
210. 00000
10, 041. 000
LF
5. 00000
0. 000
LF
1. 50000
100. 000
LF
6. 50000
0. 000
EACH
2, 384. 00000
0. 000
EACH
3, 476. 00000
0. 000
HOUR
44. 00000
0. 000
HOUR

185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

67. 000
0. 000
67. 000

4, 391.
0. 000
000

000

4, 391.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 667. 000
0. 000

1,667.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 11: 05

AMOUNT

178, 756

171, 249

8, 335

00

00

.00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0705 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
153. 00000 0. 000 0. 00
0710 208-00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
596. 00000 0. 000 0.00
0715 210-00815 Reset Sign Panel 6. 000 0. 000
EACH 6. 000 1,362.00
227.00000 6. 000 1, 362. 00
0720 212-00006 Seedi ng (Native) 12. 000 5. 900
ACRE 2.600 3,013. 40
1, 159. 00000 8.500 9, 851.50
0725 212-00032  Soil Conditioning 12. 000 7.390
ACRE 1.810 5,089.72
2,812. 00000 9. 200 25, 870. 40
0730 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 15, 517. 000 14, 115. 000
Cl ass
sy 1, 402. 000 7,010. 00
5. 00000 15, 517. 000 77, 585. 00
0735 217-00000 Her bi ci de Treat nent 0. 000 0. 000
Sy 0. 000 0. 00
0. 30000 0. 000 0. 00
0740 403-00720 Hot M x Asphalt (Patching) (Asphalt) 2,077.830 2,077.830
TON 0. 000 0. 00
220. 00000 2,077.830 457,122. 60
0745 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 37, 564. 030 37, 564. 030
TON 0. 000 0. 00
97. 00000 37,564. 030 3,643,710.91
0750 420-00103 Geotextile (Erosion Control) (Cl ass 2) 426. 000 324.000
SY 96. 000 506. 88
5. 28000 420. 000 2,217.60
0755 506-00212 Riprap (12 Inch) 142. 000 110. 000
Ccy 32.000 4,384.00

137. 00000 142. 000 19, 454. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0760 507-00400 Bi tumi nous Sl ope and Ditch Paving (Asphalt) 48. 220 0. 000
TON 48. 220 16, 925. 22
351. 00000 48. 220 16, 925. 22

0765 606- 00302 Cuardrail Type 3 (31 Inch Mdwest Guardrail System 22,296. 000 21, 470. 000
LF 0. 000 0.00
22. 00000 21, 470. 000 472, 340. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
4.79000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
4.47000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
31. 66000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
3.91000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
37.99000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
9. 16000 0. 000 0. 00

0770 606-01340 End Anchorage Type 3D 23.000 23.000
EACH 0. 000 0. 00
2,370. 00000 23.000 54,510. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21850-BI D ESTI MATE RUN
PRQJECT: NHPP0343- 041 ESTI MATE NO: 0009
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0770 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0.00
63. 42000 0. 000 0. 00
0770 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
310. 22000 0. 000 0.00
0775 606-01370 Transition Type 3G 25. 000 24.000
EACH 0. 000 0.00
2,619. 00000 24.000 62, 856. 00
0775 MATERI AL ALLOMNCE Transtion, Guardrail 1. 000
EACH 0. 000 0. 00
742. 77000 1. 000 742.77
0780 606-01380 Transition Type 3H 20. 000 20. 000
EACH 0. 000 0.00
924. 00000 20. 000 18, 480. 00
0780 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
314. 95000 0. 000 0.00
0785 606-02003 End Anchorage (Nonfl ared) 12. 000 12. 000
EACH 0. 000 0.00
3, 095. 00000 12. 000 37, 140. 00
0785 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 613. 97000 0. 000 0.00
0790 606-02005 End Anchorage (Fl ared) 0. 000 0. 000
EACH 0. 000 0.00
2, 750. 00000 0. 000 0. 00
0791 606- 02005 End Anchor (Flared) April 2020 MCR 19. 000 18. 000
EACH 1. 000 3,224.16
3,224.16000 19. 000 61, 259. 04
0791 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0.00

1, 849. 00000 0. 000 0. 00



CONTI D

ROADWAY | - 76

CAT NO0201

0795 607-11525

0800

608- 00010

0805

609- 60011

0810

612- 00101

0815

612-00102

0820

612- 00103

0825

614-00011

0830

614- 00012

0835

614-00013

0840

614- 00216

0845 614-00220

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Fence (Plastic)

Concrete Curb Ranp

Curb Type 6 (Section M

Del i neator (Drivable Concrete Installation) (Type I)

Delineator (Drivable Concrete Installation) (Type II)

Del i neator (Drivable Concrete Installation) (Type II1)

Sign Panel (Cass I)

Si gn Panel

(Cass Il)

Si gn Panel

(Cass I1)

St eel

Si gn Post (2x2 Inch Tubing)

Steel Sign Post (2.5x2.5 Inch Tubing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
5. 50000
58. 000
sy
311. 00000
20, 338. 000
LF
7. 50000
531. 000
EACH
125. 00000
187. 000
EACH
130. 00000
190. 000
EACH
136. 00000
152. 000
SF
23. 00000
1, 089. 000
SF
28. 00000
2, 250. 000
SF
32. 00000
110. 500
LF
8. 00000
797. 000
LF

11. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

58. 000
0. 000
58. 000

17, 723. 000
0. 000
17, 723. 000

275. 000
256. 000
531. 000

139. 000
48. 000
187. 000

113. 000
77.000
190. 000

30. 000
78. 000
108. 000

310. 000
559. 000
869. 000

0. 000
72.000
72.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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32, 000

6, 240

10, 472

1,794

15, 652

2,304

.00

.00

.00

00

00

00

00

00

00

.00

.00

10: 11: 05

AMOUNT

18, 038

132,922

66, 375

24, 310

25, 840

2,484

24,332

2,304

.00

00

50

00

00

00

00

00

00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0850 614-00612  Steel Sign Post (W6x12) 28.000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0855 614-00615 Steel Sign Post (W 6x15) 116. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0.00
0860 614-00818  Steel Sign Post (W 8x18) 126. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0865 614-00821 Steel Sign Post (W 8x21) 41. 000 0. 000
LF 0. 000 0. 00
102. 00000 0. 000 0.00
0870 614-01022  Steel Sign Post (W 10x22) 115. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0875 614-01026 Steel Sign Post (W 10x26) 80. 000 0. 000
LF 0. 000 0. 00
136. 00000 0. 000 0. 00
0880 614-03001 Concrete Footing (Type 1) 6. 000 0. 000
EACH 6. 000 7,482.00
1, 247. 00000 6. 000 7,482.00
0885 614-03002 Concrete Footing (Type 2) 10. 000 0. 000
EACH 10. 000 19, 280. 00
1, 928. 00000 10. 000 19, 280. 00
0890 614-03003 Concrete Footing (Type 3) 8. 000 0. 000
EACH 8. 000 18, 144. 00
2,268. 00000 8. 000 18, 144. 00
0895 614-03004 Concrete Footing (Type 4) 2.000 0. 000
EACH 2.000 5, 670. 00
2, 835. 00000 2.000 5,670. 00
0900 614-03005 Concrete Footing (Type 5) 6. 000 0. 000
EACH 6. 000 20, 412. 00

3, 402. 00000 6. 000 20, 412. 00



CONTI D

ROADWAY | - 76

CAT NO0201

0905 614-03006

0910 614-80385

0915 615-00030

0920 615-00050

0925 624-20018

0930 627-00008

0935 627-00070

0940 630-00000

0945 630- 00007

0950 630-00012

0955 630-80001

C21850
21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Concrete Footing (Type 6)

Runble Strip

Enbanknent Protector Type 3

Enbanknment Protector Type 5

18 Inch Drainage Pipe (C ass 0)

Modi fi ed Epoxy Pavenent Marking

Pref orned Thernopl asti c Pavenent

Fl aggi ng

Traffic Control Inspection

Traffic Control Managenent

Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
4,252. 00000
66, 552. 000
LF
0. 10000
57.000
EACH
2, 523. 00000
16. 000
EACH
6, 146. 00000
2, 418. 000
LF
48. 00000
807. 000
GAL
85. 00000
7, 912. 000
SF
17. 00000
160. 000
HOUR
30. 00000
96. 000
DAY
203. 00000
14. 000
DAY
1, 128. 00000
28. 000
EACH

677.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

65, 250. 000
0. 000
65, 250. 000

57. 000
0. 000
57. 000

0. 000
16. 000
16. 000

2, 383. 000
0. 000
2,383. 000

354. 000
0. 000
354. 000

0. 000
3, 430. 000
3, 430. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

25. 200
0. 000
25. 200
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98, 336. 00

58, 310. 00

10: 11: 05

AMOUNT

6,525

143, 811.

98, 336

114, 384

30, 090

58, 310

17, 060

.00

00

00

00

00

00

00

.00

.00

.00

40
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PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0960 630-80335 Barricade (Type 3 MA) (Tenporary) 31. 000 27.900
EACH 0. 000 0.00
169. 00000 27.900 4,715.10
0965 630-80341  Construction Traffic Sign (Panel Size A) 360. 000 165. 600
EACH 0. 000 0. 00
90. 00000 165. 600 14, 904. 00
0970 630-80342 Construction Traffic Sign (Panel Size B) 138. 000 124. 200
EACH 0. 000 0.00
113. 00000 124. 200 14, 034. 60
0975 630-80343  Construction Traffic Sign (Panel Size O 43.000 38. 700
EACH 0. 000 0. 00
124. 00000 38. 700 4,798. 80
0980 630-80344  Construction Traffic Sign (Special) 1, 100. 000 594. 000
SF 0. 000 0. 00
16. 00000 594. 000 9, 504. 00
0985 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
1, 805. 00000 3. 600 6, 498. 00
0990 630-80360  Drum Channel i zi ng Device 1, 065. 000 958. 500
EACH 0. 000 0.00
45. 00000 958. 500 43,132. 50
1565 202-00035 Rem Pi pe May 2020 MCR 20. 000 20. 000
LF 0. 000 0. 00
28. 60000 20. 000 572.00
1570 202-00203 Rem Curb and Gutter May 2020 MCR 10. 000 10. 000
LF 0. 000 0. 00
12. 10000 10. 000 121. 00
1575 202-00226 Rem of Asph Mat (Special) My 2020 MCR 39. 000 39. 000
SY 0. 000 0. 00
26. 40000 39. 000 1, 029. 60
1580 203-00000 Uncl Excav May 2020 MCR 26. 000 26. 000
cY 0. 000 0.00

172. 15000 26. 000 4,475. 90



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO. 0009 10:11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0201 ROADWAY |-76
1585 206- 00065 Str Bkfl (FlowFill) My 2020 MCR 20. 000 20. 000
cy 0. 000 0.00
181. 50000 20. 000 3, 630. 00
1590 304-06000 ABC (CL 6) May 2020 MCR 9. 000 9. 000
TON 0. 000 0. 00
70. 40000 9. 000 633. 60
1595 603-01245 24 In RCP (CIP) May 2020 MCR 24.000 24.000
LF 0. 000 0.00
223.30000 24.000 5, 359. 20
1600 609-21020 Cand GTy 2 I1-B May 2020 MCR 10. 000 10. 000
LF 0. 000 0. 00
46. 20000 10. 000 462. 00
1605 626-00100 Mobi i zation (W o Autopay) My 2020 MCR 1. 000 1. 000
LS 0. 000 0.00
2,475. 00000 1. 000 2,475.00
1610 202-00226 Rem of Asph Mat (Special) June 2020 MCR 40. 000 40. 000
SY 0. 000 0. 00
26. 40000 40. 000 1, 056. 00
1615 202-00210 Rem Conc Pavement June 2020 MCR 40. 000 40. 000
SY 0. 000 0.00
86. 90000 40. 000 3,476.00
1620 304-06000 ABC (CL 6) June 2020 MCR 13. 500 13. 500
TON 0. 000 0. 00
70. 40000 13. 500 950. 40
1625 626-00100 Mobi i zation (W o Autopay) June 2020 MCR 2.000 2.000
LS 0. 000 0.00
1, 622. 50000 2.000 3, 245. 00
CAT 0201 CURRENT AMT $ 7,348,885.45$%  350,436.38$ 6, 863, 389. 64
CAT NO0300 STRUCTURE C-21- BM ( US34)
0995 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,127.000 2,127.000
5% 0. 000 0. 00
8. 50000 2,127.000 18, 079. 50
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PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE C-21- BM (US34)

1000 202-00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
352. 00000 0. 000 0. 00
1005 202- 00502 Renoval of Portions of Present Structure 6. 000 6. 000
cY 0. 000 0. 00
1, 805. 00000 6. 000 10, 830. 00
1010 202-00504 Renoval of Expansion Device 88. 000 88. 000
LF 0. 000 0. 00
73. 00000 88. 000 6, 424. 00
1015 202- 00505 Renoval of Portions of Present Structure 13. 000 13. 000
SF 0. 000 0. 00
367. 00000 13. 000 4,771.00
1020 202-04010 Clean Inlet 4. 000 0. 000
EACH 0. 000 0. 00
1,112. 00000 0. 000 0. 00
1025 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 341. 000 340. 930
TON 0. 000 0. 00
97. 00000 340. 930 33,070. 21
1030 408-01100 Joint Seal ant 327.000 327.000
LF 0. 000 0. 00
27.00000 327. 000 8, 829. 00
1035 515-00120 Wat er proofi ng (Menbrane) 3,138. 000 2,128. 000
SY 0. 000 0. 00
19. 00000 2,128.000 40, 432. 00
1040 515-00400 Concrete Seal er 448. 000 448. 000
Sy 0. 000 0. 00
34. 00000 448. 000 15, 232. 00
1045 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 88. 000 88. 000
LF 0. 000 0. 00
181. 00000 88. 000 15, 928. 00
1050 601-03040 Concrete O ass D (Bridge) 5. 900 5. 900
cY 0. 000 0. 00

2,087. 00000 5. 900 12,313.30



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE C-21- BM (US34)

1055 601- 03057 Concrete Class DR 4.500 2.000
cY 0. 000 0.00
2, 764. 00000 2.000 5,528. 00
1060 601-06102 Concrete (Patching) 3.700 3.700
CF 0. 000 0. 00
406. 00000 3.700 1,502. 20
1065 602- 00020 Rei nforcing Steel (Epoxy Coated) 348. 000 348. 000
LB 0. 000 0.00
3. 00000 348. 000 1, 044. 00
CAT 0300 CURRENT AMI $  204,538.00% 0.00$% 173,983.21

CAT NO0301 STRUCTURE C-21- G (US34)

1070 201-00005 Renoval of Debris 1. 000 0. 000
LS 1. 000 23, 656. 00
23, 656. 00000 1. 000 23, 656. 00
1075 202-00246 Renoval of Asphalt Mat (Planing) (Special) 514. 000 514. 000
Sy 0. 000 0.00
8. 50000 514. 000 4, 369. 00
1080 202-00453 Renoval of Portions of Present Structure (Class 2) 80. 400 80. 400
SY 0. 000 0. 00
352. 00000 80. 400 28, 300. 80
1085 202- 00460 Renoval of Portions of Present Structure (C ass 3) 1. 000 1. 000
Sy 0. 000 0.00
1,111. 00000 1. 000 1,111.00
1090 206-00000 Structure Excavation 2.000 1.000
cY 0. 000 0. 00
599. 00000 1.000 599. 00
1095 206- 00060 Structure Backfill (Special) (FlowFill) 2.000 0. 000
cY 0. 000 0.00
2,539. 00000 0. 000 0. 00
1100 206-00200 Structure Backfill (O ass 2) 2.000 0. 000
cY 0. 000 0. 00

846. 00000 0. 000 0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE G- 21-G (US34)

1105 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 133. 010 133. 010
TON 0. 000 0. 00
97. 00000 133.010 12,901. 97
1110 408-01100 Joi nt Seal ant 267.000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0.00
1115 515-00120 Wat er proof i ng ( Menbr ane) 514. 000 514. 000
5% 0. 000 0. 00
19. 00000 514. 000 9, 766. 00
1120 515-00400 Concrete Seal er 50. 000 50. 000
5% 0. 000 0. 00
34. 00000 50. 000 1, 700. 00
1125 601-03040 Concrete Class D (Bridge) 0. 400 0. 400
cY 0. 000 0. 00
2,087. 00000 0. 400 834. 80
1130 601-03057  Concrete O ass DR 2. 400 2. 400
cY 0. 000 0. 00
2, 764. 00000 2.400 6, 633. 60
1135 601-51005 Gal vani ¢ Anodes 64. 000 64. 000
EACH 0. 000 0. 00
43. 00000 64. 000 2,752.00
1140 602-00000 Rei nforcing Steel 46. 000 46. 000
LB 0. 000 0. 00
4.50000 46. 000 207.00

CAT 0301 CURRENT AMT $ 107, 409.17 $ 23, 656.00 % 92, 831. 17
CAT NO0302 STRUCTURE C-22-B (US34)

1145 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 440. 000 440. 000
SY 0. 000 0.00
8. 50000 440. 000 3, 740. 00
1150 202-00453  Renoval of Portions of Present Structure (Class 2) 39. 000 39. 000
SY 0. 000 0. 00

352. 00000 39. 000 13,728.00



CONTI D

CAT NO0302

1155 202- 00460

1160

206- 00000

1165

403- 34751

1170

408- 01100

1175

515-00120

1180

515- 00400

1185

519-01000

1190

601- 03057

1195

601- 51005

1200 602-00000

CURRENT PREV QTY/

| TEM QUANTI TY/ QTY TH' S PERI OD
DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
STRUCTURE C-22-B (US34)
Renoval of Portions of Present Structure (C ass 3) 2.000 2.000
Sy 0. 000
1,111. 00000 2.000
Structure Excavation 6. 000 6. 000
cY 0. 000
599. 00000 6. 000
Hot M x Asphalt (Gading SX) (75) (PG 64-28) 173.530 173.530
TON 0. 000
97. 00000 173. 530
Joi nt Seal ant 130. 000 130. 000
LF 0. 000
27. 00000 130. 000
Wat er proof i ng ( Menbr ane) 442.000 442.000
Sy 0. 000
19. 00000 442.000
Concrete Seal er 41. 000 41. 000
SY 0. 000
34. 00000 41. 000
Epoxy Resin (Injection) 29. 000 29. 000
LF 0. 000
641. 00000 29. 000
Concrete Class DR 4.100 4.100
CcY 0. 000
2,764. 00000 4.100
Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000
43. 00000 0. 000
Rei nforcing Steel 0. 000 0. 000
LB 0. 000
4.50000 0. 000
CAT 0302 CURRENT AMT $ 83,339.81%

C21850

NHPP0343- 041

21850-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 27

ESTI MATE RUN 12/ 17/ 2020

10: 11: 05
CUMULATI VE
AMOUNT

.00
2,222.00

.00
3, 594. 00

.00
16, 832. 41

.00
3, 510. 00

.00
8, 398. 00

.00
1, 394. 00

.00
18, 589. 00

.00
11, 332. 40

.00
0. 00

.00
0. 00



CONTI D:

C21850
21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 28
ESTI MATE RUN 12/ 17/ 2020

CAT NO0303

1205

1210

1215

1220

1225

1230

1235

1240

1240

202- 00240

202- 00425

202- 00502

403- 34751

408-01100

509- 00001

515- 00400

606-11010

CAT NO0304

1245

202- 00246

STRUCTURE C-22-BS (US34)

Renoval of Asphalt Mat (Pl aning)

Renoval of Bridge Railing

Renoval of Portions of Present Structure

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Joi nt Seal ant

St eel

Structural

(Gal vani zed)

Concrete Seal er

Bri dge Rail

Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

STRUCTURE C-21-B (I-76)

Renoval of Asphalt Mat (Planing) (Special)

ESTI MATE NO: 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
684. 000 0. 000
sy 0. 000 0. 00
2. 00000 0. 000 0. 00
146. 000 146. 000
LF 0. 000 0. 00
22. 00000 146. 000 3,212.00
2.000 2.000
oY 0. 000 0. 00
1, 805. 00000 2.000 3, 610. 00
76. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
108. 000 102. 000
LF 6. 000 162. 00
27. 00000 108. 000 2, 916. 00
127. 000 0. 000
LB 0. 000 0. 00
51. 00000 0. 000 0. 00
117. 000 117. 000
sy 0. 000 0. 00
34. 00000 117. 000 3, 978. 00
155. 000 155. 000
LF 0. 000 0. 00
157. 00000 155. 000 24, 335. 00
0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
CAT 0303  CURRENT AMI $  53,268.00$ 162.00% 38, 051.00
1, 013. 000 1, 013. 000
sy 0. 000 0. 00
8. 50000 1, 013. 000 8, 610. 50



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE C-21-B (I1-76)

1250 202-00425 Renoval of Bridge Railing 374.000 374.000
LF 0. 000 0.00
22.00000 374.000 8,228. 00
1255 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1260 408-01100  Joint Seal ant 308. 000 308. 000
LF 0. 000 0.00
27.00000 308. 000 8, 316. 00
1265 606-11010 Bridge Rail Type 10R 374.000 374.000
LF 0. 000 0. 00
157. 00000 374.000 58, 718. 00
1265 MATERI AL ALLOWANCE Bri dge Rail 0. 000
LF 0. 000 0.00
73. 00000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 83,872.50% 0.00% 83, 872. 50

CAT NO0305 STRUCTURE C-21-E (1-76)

1270 202-00246 Renoval of Asphalt Mat (Planing) (Special) 724.000 724.000
SY 0. 000 0. 00
8.50000 724.000 6, 154. 00
1275 202-00425 Renoval of Bridge Railing 374.000 374.000
LF 0. 000 0. 00
22.00000 374.000 8,228. 00
1280 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1285 408-01100 Joint Seal ant 220. 000 220. 000
LF 0. 000 0. 00
27.00000 220. 000 5, 940. 00
1290 606-11010 Bridge Rail Type 10R 374.000 374.000
LF 0. 000 0. 00

157. 00000 374.000 58, 718. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21850-BI D ESTI MATE RUN
PRQJECT: NHPP0343- 041 ESTI MATE NO: 0009
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 STRUCTURE C-21-E (I-76)

1290 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0.00
CAT 0305 CURRENT AMT  $ 79,040.00 % 0.00% 79, 040. 00

CAT NO0306 STRUCTURE C-21-1 (1-76)

1295 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 607. 000 607. 000
SY 0. 000 0. 00
8. 50000 607. 000 5, 159. 50
1300 202-00425 Renoval of Bridge Railing 306. 000 306. 000
LF 0. 000 0. 00
22.00000 306. 000 6, 732. 00
1305 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1310 408-01100 Joint Seal ant 123. 000 123. 000
LF 0. 000 0. 00
27.00000 123. 000 3,321.00
1315 606-11010 Bridge Rail Type 10R 306. 000 306. 000
LF 0. 000 0. 00
157. 00000 306. 000 48, 042. 00
1315 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
1555 613-00207 2 In Elec Cond (Bridge) (Spec) April 2020 MCR 250. 000 250. 000
LF 0. 000 0. 00
27. 34000 250. 000 6, 835. 00
CAT 0306 CURRENT AMT $ 70, 089.50 $ 0.00% 70, 089. 50

CAT NO0307 STRUCTURE C-21-M (I-76)

1320 202-00246 Renoval of Asphalt Mat (Planing) (Special) 607. 000 607.000
SY 0. 000 0.00
8. 50000 607. 000 5,159. 50
1325 202-00425 Renoval of Bridge Railing 306. 000 306. 000
LF 0. 000 0. 00

22. 00000 306. 000 6, 732. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE C-21-M (I-76)

1330 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1335 408-01100 Joi nt Seal ant 123. 000 123. 000
LF 0. 000 0. 00
27.00000 123. 000 3, 321. 00
1340 606-11010 Bridge Rail Type 10R 306. 000 306. 000
LF 0. 000 0. 00
157. 00000 306. 000 48, 042. 00
1340 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
CAT 0307 CURRENT AMT $ 63,254.50 $ 0.00% 63, 254. 50

CAT NO0308 STRUCTURE C-21-BA (I-76)

1345 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 600. 000 600. 000
SY 0.000 0.00
8. 50000 600. 000 5,100. 00
1350 202-00425 Renoval of Bridge Railing 224.000 224.000
LF 0. 000 0. 00
22.00000 224.000 4,928.00
1355 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1360 408-01100 Joi nt Seal ant 152. 000 152. 000
LF 0. 000 0. 00
27.00000 152. 000 4,104.00
1365 606-11010 Bridge Rail Type 10R 224. 000 224. 000
LF 0. 000 0.00
157. 00000 224.000 35, 168. 00
1365 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73.00000 0. 000 0. 00

CAT 0308 CURRENT AMT $ 49, 300.00 % 0.00% 49, 300. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 STRUCTURE C-21-BB (I-76)

1370 202-00246 Renoval of Asphalt Mat (Planing) (Special) 600. 000 600. 000
Sy 0. 000 0.00
8. 50000 600. 000 5,100. 00
1375 202-00425 Renoval of Bridge Railing 224.000 224.000
LF 0. 000 0. 00
22. 00000 224.000 4,928.00
1380 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1385 408-01100 Joi nt Seal ant 152. 000 152. 000
LF 0. 000 0. 00
27. 00000 152. 000 4,104.00
1390 606-11010 Bridge Rail Type 10R 224.000 224.000
LF 0. 000 0.00
157. 00000 224.000 35, 168. 00
1390 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
CAT 0309 CURRENT AMT $ 49, 300.00 % 0.00% 49, 300. 00

CAT NO0310 STRUCTURE G- 22-AY (1-76)

1395 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2,124. 000 2,124.000
Sy 0. 000 0. 00
8. 50000 2,124.000 18, 054. 00
1400 202-00425 Renoval of Bridge Railing 1, 214. 000 0. 000
LF 1, 214. 000 26, 708. 00
22.00000 1,214. 000 26, 708. 00
1405 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1410 408-01100 Joi nt Seal ant 345. 000 345. 000
LF 0. 000 0. 00

27. 00000 345. 000 9, 315. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 STRUCTURE G- 22-AY (1-76)

1415 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 145. 000 145. 000
LF 0. 000 0.00
181. 00000 145. 000 26, 245. 00
1420 606-11010 Bridge Rail Type 10R 1, 214. 000 0. 000
LF 1, 214. 000 190, 598. 00
157. 00000 1,214. 000 190, 598. 00
1420 MATERI AL ALLOWANCE Bri dge Rai l 1,214. 000
LF -1, 214. 000 -88,622. 00
73. 00000 0. 000 0. 00
1425 607-53220 Fence Chain Link (120 Inch) 920. 000 0. 000
LF 0. 000 0. 00
203. 00000 0. 000 0. 00
1425 MATERI AL ALLOWANCE Chai n Link Fence 0. 000
LF 0. 000 0. 00
203. 00000 0. 000 0. 00
1425 MATERI AL ALLOMNCE Chai n Li nk Fence 920. 000
LF 0. 000 0. 00
93. 43000 920. 000 85, 955. 60
1425 MATERI AL ALLOWANCE Chai n Link Fence 919. 937
LF 0. 000 0. 00
0. 04434 919. 937 40.79
1630 202-00453 Rem Port Present Str (2) Structure C 22-AY 141. 000 141. 000
SY 0. 000 0. 00
352. 00000 141. 000 49, 632. 00
1635 515-00120 \Waterproofing (Menbrane) Structure C 22-AY 1, 010. 000 1, 010. 000
SY 0. 000 0.00
19. 00000 1, 010. 000 19, 190. 00
1640 601-03057 Conc CL DR Structure C 22-AY 7.700 7.700
cY 0. 000 0. 00
2, 764. 00000 7.700 21, 282. 80

CAT 0310 CURRENT AMT $ 547,784.80 % 128,684.00%  447,021.19
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PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0311 STRUCTURE G- 22-AZ (1-76)

1430 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,124.000 2,124.000
Sy 0. 000 0. 00
8. 50000 2,124.000 18, 054. 00
1435 202-00425 Renoval of Bridge Railing 1, 214. 000 335. 000
LF 0. 000 0. 00
22.00000 335. 000 7,370.00
1440 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1445 408-01100 Joi nt Seal ant 345. 000 173. 000
LF 172. 000 4, 644.00
27.00000 345. 000 9, 315. 00
1450 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 146. 000 73.000
LF 0. 000 0. 00
181. 00000 73.000 13, 213. 00
1455 606-11010 Bridge Rail Type 10R 1, 214. 000 335. 000
LF 879. 000 138, 003. 00
157. 00000 1,214. 000 190, 598. 00
1455 MATERI AL ALLOWANCE Bri dge Rai l 879. 000
LF -879. 000 - 64, 167. 00
73. 00000 0. 000 0. 00
1460 607-53220 Fence Chain Link (120 Inch) 920. 000 0. 000
LF 0. 000 0. 00
203. 00000 0. 000 0. 00
1645 202-00453 Rem Port Present Str (2) Structure C 22-AZ 152. 000 152. 000
Sy 0. 000 0. 00
352. 00000 152. 000 53, 504. 00
1650 515-00120 Waterproofing (Menbrane) Structure C 22-AZ 1, 010. 000 1, 010. 000
SY 0. 000 0. 00

19. 00000 1, 010. 000 19, 190. 00
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PCN: 21850-BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO. 0009 10:11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WNTPRCE
CAT NO0311 STRUCTURE G- 22-AZ (1-76)
1655 601-03057 Conc CL DR Structure C-22-AZ 10. 600 10. 600
cy 0. 000 0. 00
2,764.00000 10. 600 29, 298. 40
CAT 0311 CURRENT AMI ¢  559,853.40% 78,480.00% 340, 542.40
CAT NO0312 STRUCTURE C-22-BE (I-76)
1465 202-00246 Renoval of Asphalt Mat (Planing) (Special) 1, 040. 000 1, 040. 000
5% 0. 000 0. 00
8. 50000 1, 040. 000 8, 840. 00
1470 202-00425 Renoval of Bridge Railing 366. 000 366. 000
LF 0. 000 0. 00
22.00000 366. 000 8, 052. 00
1475 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1480 408-01100 Joint Seal ant 316. 000 316. 000
LF 0. 000 0. 00
27.00000 316. 000 8,532. 00
1485 606-11010 Bridge Rail Type 10R 366. 000 366. 000
LF 0. 000 0. 00
157. 00000 366. 000 57, 462. 00
1485 MATERI AL ALLOWANCE Bri dge Rai l 183. 000
LF 0. 000 0. 00
73. 00000 183. 000 13, 359. 00
CAT 0312 CURRENT AMI  $ 82,886.00% 0.00% 96, 245. 00
CAT NO0313 STRUCTURE C-22-BG (I-76)
1490 202-00246 Renoval of Asphalt Mat (Planing) (Special) 981. 000 981. 000
5% 0. 000 0. 00
8.50000 981. 000 8, 338. 50
1495 202-00425 Renoval of Bridge Railing 361. 000 361. 000
LF 0. 000 0. 00
22.00000 361. 000 7,942.00
1500 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
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PCN: 21850- BI D ESTI MATE RUN 12/ 17/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO 0009 10: 11: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0313 STRUCTURE C-22-BG (I-76)
1505 408-01100 Joi nt Seal ant 290. 000 290. 000
LF 0. 000 0.00
27.00000 290. 000 7,830. 00
1510 518-01050 Bri dge Expansi on Device (Special) 58. 000 58. 000
LF 0. 000 0. 00
310. 00000 58. 000 17, 980. 00
1515 606-11010 Bridge Rail Type 10R 361. 000 361. 000
LF 0. 000 0.00
157. 00000 361. 000 56,677. 00
1515 MATERI AL ALLOMNCE Bri dge Rail 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0.00
1550 613-00207 2 In Elec Cond (Bridge) (Spec) April 2020 MCR 200. 000 200. 000
LF 0. 000 0.00
27. 34000 200. 000 5, 468. 00
CAT 0313 CURRENT AMI ¢  104,235.50$ 0.00% 104, 235.50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1520 620-00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
192, 900. 00000 1. 000 192, 900. 00
1525 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00
70, 700. 00000 1. 000 70, 700. 00
1530 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
28, 013. 00000 1. 000 28, 013. 00
CAT 0400 CURRENT AMT $ 291,613.00 % 0.00% 291, 613. 00

PROJECT TOTAL CURRENT AMI $21, 225,625.79 % 657, 617. 51 $18, 080, 505. 58



